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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the Crawford
Station former MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Task Environmental Activities

The following activities were conducted:

e AreaV was excavated to approximately eight feet below
ground surface (bgs). Excavated soils were placed on the
Amendment Area Pad for hauling to landfill the week of 2/6-
12. NRT made photoionization detector (PID) and visual

General Description of Work observations during the excavation.
Performed: e NRT conducted daily air monitoring activities including
DustTraks, and PIDs. Additionally, no odor/dust issues were
noted.

e The waste water treatment system was delivered.
e Setup of NRT trailer and monitoring equipment.
e Utilizing GPS to locate pertinent items and features.

NRT conducted the following sampling activities:

e Eight excavation wall samples (EW-001 through EW-008)
and four excavation floor samples (EB-001 through EB-004)
were collected from Area V and sent to Pace Laboratory for
analysis. Parameters included TPH GRO, TPH DRO,
PVOCs, site-specific PAHSs, site-specific phenols, cyanide,
and site-specific metals.

e DustTraks collected data each day starting January 31, 2012
and has been downloaded for analysis.

e Six SUMMA canisters were deployed and sent to STAT
Laboratory for analysis for BTEX and Naphthalene.

Sampling Activities Performed:
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Task Environmental Activities

NRT Field Personnel: Timothy B. Norris, PG and Ronald J. Horan
SUMMA Canisters

Equipment Deployed: DustTraks
PID

Field Photos: See attached sheets.

Work planned for the coming week, February 5, 2012 through February 11, 2012 is as follows:

e Excavate Areas O and P, and conduct appropriate excavation wall and floor soil sampling. Observe
materials in Areas O and P. Soils samples will be analyzed for TPH DRO, TPH GRO, site-specific PAHs,
PVOCs, site-specific metals, site-specific phenols, and cyanide.

e Continue air monitoring, including two days of 12-hour SUMMA can sampling. The days of the 12-hour
sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation and air sampling from Pace Laboratory and STAT

laboratory.
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

T g~

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: A general view of the
excavation of Area V.

Direction: Facing northeast
Photo Date: 2/7/2012

Photo Taken By: RJH

Photo 2: Dumping of material from Area
V into the Amendment Area Stockpile
Pad.

Direction: Facing Northeast

Photo Date: 1/31/2012

Photo Taken By: RJH

Photo 3: A general view of Area V.
Direction: Facing West
Photo Date: 2/1/2012

Photo Taken By: RJH
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Field Photos (continued):
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Photo 4: Area V final excavation limits.
Direction: Facing Northwest
Photo Date: 2/3/2012

Photo Taken By: RJH

Photo 5: A view of site preparation for
the Thatcher-installed sheetwall on the
western boundary of the RAA.
Direction: Facing Northeast

Photo Date: 2/3/2012

Photo Taken By: RJH

Photo 6: The South Fence air monitoring
station.

Direction: Facing South
Photo Date: 2/3/2012

Photo Taken By: RJH




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 1/29/12 to 2/4/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite
Site Construction Manager e Tecnica Environmental Services
e Bal Berena e North Shore Environmental
e Helm Electric
Site Remediation Supervisor o Allied Measurement Systems
e Bernard Gill
Construction Manager
e Dave D’Armond
Others
Project Manager e Natural Resource Technology (NRT)
e Mike Swieca e Waste Management (Steve Jiskra, Dave
Weber)
Others e USEPA (Ross del Rosario)
° e CH2MHill (Lauren Martin)
Integrys Peoples Gas Personnel Onsite Miscellaneous Visitors
e Naren Prasad e Thatcher Foundations
e Brian Bartoszek
e Freddie Ramirez
Site Activities
BURNS & MCDONNELL
e Coordinated site setup activities with Tecnica Environmental, North Shore Environmental, and Helm
Electric;

Gave an overview of site work plans with tour of work areas to Integrys;

Conducted daily subcontractor pre-task analysis safety meetings on site;

Hosted the USEPA initial site inspection and overview of work plan;

Conducted the first weekly site construction meeting with supervisors of Subcontractors, NRT, Waste
Management; and

e Monitored site conditions for traffic, dust, and overall safety.

TECNICA ENVIRONMENTAL SERVICES
e Finished haul road preparation;
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o Installed crane mats at three locations: at “S” turn, in front of Guard House, and pipe crossing area
haul road near excavation Areas X, Y, Z;

Excavated Area V, stockpiling materials in the Amendment Area;

Assisted NRT in sampling Area V;

Assisted vacuum excavators as needed to supply water, backfill materials; and

Assisted Helm Electric with conduit trenching and backfill.

NORTH SHORE ENVIRONMENTAL

e Continued to perform vacuum excavation to locate high pressure pipes and depths in work areas;

e Mobilized in component of water treatment system, established containment berms; and

e Vacuum excavated fence post holes over gas lines along the west side of the pressure reducing area.

HELM ELECTRIC
e Supplied generator for power source in water treatment area; and
o Installed conduit runs and pulled wire for water treatment system controls and instrumentation.

ALLIED MEASUREMENT SYSTEMS
o Installed truck scale remote display system; and
e Finished scale installation and calibration.

Changes to Scope of Work
e None.

Open/Outstanding Items
o Received verbal approval to proceed from OUC on Friday 2-3-2012, a written copy to follow.

Anticipated Activities for the Week of February 5, 2012

Finish rest of site setup activities in the work areas;

Backfill excavation Area V in order to finish setup in the staging area;

Finish hydro-vacuum excavation locating of pipes in key areas on site, and edges of sewer;
Install a 12-foot high fence along roadway by the pressure reducing area for dust control;
Video inspection of large north-south sewer line in the work area; and

Thatcher Foundations will begin to install sheeting along the west property line.
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Burns & McDonnell

Crawford Station Site

01/31/2012

Page 1 of 2

Crawford Station Site:
Remediation

Date: January 30, 2012
Description: View to east
of finished decon pad in

outbound lane of haul
road.

Crawford Station Site:
Remediation
Date: January 31, 2012

Description: Installing
crane mats over the 4 high
pressure gas pipes in the
“S” turn east of the asphalt
training pad.

2-04-2012 Photo Log




Burns & McDonnell

Crawford Station Site:
Remediation
Date: February 1, 2012

Description: View to
south toward Guard
House of area where
crane mats are installed
over two 42-inch HP gas
pipes, covered and
ramped with compacted
CA-6.

02/01/2012

Crawford Station Site:
Remediation
Date: February 1, 2012

Description: AreaV
excavation, looking to the
northwest, is finished and
sampled to 8 feet below
ground surface (bgs).
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